


Loan Project – Second Sprint



1. Create and configure the profiles: **prod, dev**;
2. Create and configure the **naming-server**;
3. Create and configure the **gateway**;
4. Create a new attribute in installment classes: **notes**;
5. Add the **complement** attribute in address classes;
6. Exclude enum property **FIFTH_BUSINESS_DAY**;
7. Update .json file with new gateway project requests
8. Review code logs;
9. Update project tests. The goal is + **90%** coverage;